



Division of Transportation
System Development
Northeast Regional Office
944 Vanderperren Way
Green Bay, WI 54304

Scott Walker, Governor
Mark Gottlieb, P.E., Secretary
Internet web site: www.dot.wisconsin.gov

Telephone: (920)492-5643
Facsimile (FAX): (920)492-5640
E-mail: ner.dtsd@dot.wi.gov

April 28, 2016

Subject: **Construction Schedule Update**
Project I.D. 4085-59-71
Riverside Drive, Village of Allouez
SCPL - NCPL
WIS 57
Brown County

The Wisconsin Department of Transportation (WisDOT) has revised the scheduled start time of the resurfacing project on WIS 57 from the intersection of Randall Avenue in the city of De Pere to the north village limit in the village of Allouez, just north of Marine Street, Brown County. The project was originally scheduled to begin in August 2016. In order to avoid overlap and traffic conflicts with the Webster Avenue bridge project (Webster Avenue railroad overpass), WisDOT is able to start work on Riverside Drive in late May 2016. The north half of the project, north of WIS 172, will be complete by July 1, 2016. This will reduce conflicts with the detour for the Webster Avenue project, which is tentatively scheduled to start in early July 2016. The entire WIS 57 resurfacing project will be complete sometime in August 2016.

The WIS 57 Riverside Drive reconstruction project is still currently scheduled for 2021 and 2022.

Contact Information:

Andrew Fulcer, P.E.
WisDOT Project Manager
(920) 362-6126
Andrew.fulcer@dot.wi.gov