

VILLAGE OF ALLOUEZ

Allouez Village Hall • 1900 Libal Street • Green Bay, Wisconsin 54301-2453
Phone No.: (920) 448-2800 • Fax No.: (920) 448-2853

Department of Public Works

2022 Construction – Project Schedule

September 12, 2022

The 2022 construction season in the Village of Allouez is winding down on some or all of the streets listed below:

Resurfacing Projects:

1. Jenkel Terrace & Gwynn Street- Lebrun St to Libal St
2. Patrick Court- Hoffman Rd to Termini
3. Michael Court- Hoffman Rd to Termini
4. Dauphin Street- Webster Rd to Libal St
5. Rustic Oaks Court- Kalb Ave to Termini
6. Hastings Street- Webster Ave to S Irwin Ave
7. Kenney Street- S Clay to Delahaut St

The scope of the resurfacing project includes:

- Removal and replacement of the asphalt pavement.
- Spot repair of defective concrete curb & gutter and driveway aprons
- Evaluation and preparation of the existing gravel base for asphalt paving
- Manhole & catch basin repairs

The Doty- Safe Route to School Sidewalk Project:

8. East River Drive- Lebrun St to Hoffman Rd (**Westside Only**)
9. Longview Avenue- E River Dr to Doty Elementary School (**Northside Only**)

The scope of the sidewalk project includes:

- Construction of a 5' concrete sidewalk generally located 6' from the existing back of curb
- Installation of ADA compliant curb ramps
- Spot repair to existing inlets and manholes adjacent to sidewalk
- Reconstruction of existing driveway aprons impacted by the sidewalk construction
- Landscaping and restoration of disturbed pavement areas

14-Inch Watermain Repair Project includes:

10. Repair work to be completed in WDOT right-of-way north of HWY 172 Westbound off Ramp at Webster Avenue. West to east project extends from Webster Ave. to Beaumont St.

The scope of the watermain repair project includes:

- The directional drilling of a new (+/- 600 feet) 14-inch HDPE Watermain
- Connection to existing watermain at Webster Ave. and Beaumont St.
- Abandonment of existing watermain
- Restoration of landscape, pavement and chain link fencing

Jenkel Terrace & Gwynn Street – Lebrun St to Libal St

Weather permitting the anticipated project schedule is as follows:

- Work started – May 3, 2022

- Work Completed – June 6, 2022

Project Status:

Project completed turf restoration to be monitored. Lawns to be mowed, by resident, as needed. ***See “Turf Restoration Note” below***

Patrick Court- Hoffman Rd to Termini

Weather permitting the anticipated project schedule is as follows:

- Work started– May 3, 2022
- Work Completed – June 6, 2022

Project Status:

Project completed turf restoration to be monitored. Lawns to be mowed, by resident, as needed. ***See “Turf Restoration Note” below***

Michael Court- Hoffman Rd to Termini

Weather permitting the anticipated project schedule is as follows:

- Work started – May 3, 2022
- Work Completed – June 6, 2022

Project Status:

Project completed turf restoration to be monitored. Lawns to be mowed, by resident, as needed. ***See “Turf Restoration Note” below***

Dauphin Street- Webster Rd to Libal St

Weather permitting the anticipated project schedule is as follows:

- Work started – May 3, 2022
- Work Completed – June 6, 2022

Project Status:

Project completed turf restoration to be monitored. Lawns to be mowed, by resident, as needed. ***See “Turf Restoration Note” below***

Rustic Oaks Court- Kalb Ave to Termini

Weather permitting the anticipated project schedule is as follows:

- Work started – May 3, 2022
- Work Completed – June 6, 2022

Project Status:

Project completed turf restoration to be monitored. Lawns to be mowed, by resident, as needed. ***See “Turf Restoration Note” below***

Hastings Street- Webster Ave to S Irwin Ave

Weather permitting the anticipated project schedule is as follows:

- Work started – May 3, 2022
- Work Completed – June 6, 2022

Project Status:

Project completed turf restoration to be monitored. Lawns to be mowed, by resident, as needed. ***See “Turf Restoration Note” below***

Kenney Street – Clay St to Delahaut St

Weather permitting the anticipated project schedule is as follows:

- Work started – May 3, 2022
- Work Completed – June 6, 2022

Project Status:

Project completed turf restoration to be monitored. Lawns to be mowed, by resident, as needed. ***See "Turf Restoration Note" below***

East River Drive- LeBrun St to Hoffman Rd (Westside Only)

Weather permitting the anticipated project schedule is as follows:

- Work to Begin - Monday June 13th, 2022.
- Substantial Completion Date - September 9th, 2022.

Project Status:

Project completed turf restoration to be monitored. Lawns to be mowed, by resident, as needed. ***See "Turf Restoration Note" below***

Longview Avenue- E River Dr to Doty Elementary School (Northside Only)

Weather permitting the anticipated project schedule is as follows:

- Work to Begin - Monday June 13th, 2022
- Substantial Completion Date- September 2nd, 2022

Project Status:

Project completed turf restoration to be monitored. Lawns to be mowed, by resident, as needed. ***See "Turf Restoration Note" below***

14-Inch Watermain Replacement Project (In WDOT right-of-way north of HWY 172 Westbound off Ramp at Webster Avenue)

Weather permitting the anticipated project schedule is as follows:

- Work started - May 16, 2022
- Work Completed - June 2, 2022

Project Status:

Project completed, with the exception of the small road repair at the south end of Beaumont St, turf restoration to be monitored.

Sincerely,



Sean Gehin, P.E.
Director of Public Works
Ph. 920-448-2800
Email: sean.gehin@villageofallouezwi.gov



Jeff Piette
Senior Engineering Technician
Ph. 920-448-2809
Email: jeff.piette@villageofallouezwi.gov

*****Turf Restoration Note*****

The contractor **is** responsible to water for 21-days unless there is sufficient rain (greater than 1-inch per week). After 21-days watering will be at the discretion of the resident. Weeds will be visible as the new turf begins to grow. This is a common occurrence with turf restoration and to control the weeds please mow on a regular basis. When properly maintained the grass will eventually choke out the weeds. It typically takes a few growing seasons to fully restore a lawn.

When the new blades of grass reach a height of 3-4" it is time to mow. Raise the blade on the mower a little higher than normal and begin to maintain the lawn as it was done in the past.